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25 May 1959

To: Contracting Officer
Contract SP-1919

Subject: Statement of Costs and Final
Price Revision Proposal

Enclosed herewith is our statement of costs and final
price revision proposal for all work performed under
Contract SP-1919,

Very truly yours,
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Contract SP-1919 392{3“3(:4"
Final Cost Statement ) COPY |
Costs Estimate
Recorded to
thru Complete Total
Labor $ 525,528 $ 28,11k § 553,6h2
Overhead h7h,169 17,967 k92,136
Material and Other Direct Costs 193,180 225,82k 419,00k
Contract & Administrative Expense 119,938 h,795 12k,733
Total Costs i1‘§l2‘812 216‘100 il.2§2'212
Original Contract Price Cost Profit Price
Original five (5) ship contract $1,631,085  $154,955 $1,786,040
Two-Man IR Mod., Ship #39k . 205,480 . 19,520 225,000
1 1 g;ou:E
Final Price Revision Proposal
Total Contract Costs (per above) $1,589,515
Profit 112;'&12
Total Proposed Final Price $1,763,990
Net Reduction in Contract Price $ 2k7,050
Pertinent Data:
Overhead Rates Used in Above Costs:
1958 (Rate negotiated at Dayton in April 1959)
Engineering $2.7337
Factory 3.55TT
C&A .688
1959 (Same rate negotiated for SP-1918)
Engineering $2.96
Factory 3.87
C&A .79 1959
Recorded to Estimated to
Direct Labor Hours 1958 5=3-59 Complete Total
Engineering 127,075.0 36,620.3 6,070.0 169,765.3
Factory 4,537.3 58042 - 5,117.5
Total 131,612.3 37,200.5 6,070.0 174,882.8
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